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1.  INTRODUCTION 
Per a Federal Facility Agreement (FFA) between the U.S. Department of Energy (DOE), 
Miamisburg Closure Project (MCP), and the U.S. Environmental Protection Agency, 
Region V (US EPA), and the Ohio Environmental Protection Agency (OEPA) a Monthly 
Progress Report is submitted for the Exit Project at the DOE Mound Plant for the period 
March 1, 2003 through March 31, 2003.  The purpose of this report is to inform the 
Agencies regarding progress achieved towards environmental remediation of the site.  
This monthly progress report contains: 

• A description of actions that have been taken toward achieving compliance with 
the agreement during the previous month; 

• All plans and procedures completed during the previous month; 

• A description of all actions, data, and plans that are scheduled for the next 
month(s) and other information relating to the progress of construction as is 
customary in the industry; 

• Information regarding progress toward completion unresolved delays 
encountered or anticipated that may affect the future schedule for implementation 
of any scope of work or work plan, and a description of efforts made to mitigate 
those delays or anticipated delays. 

 

Other specific, minimum required contents are: 

• Minutes of the monthly project managers' meeting (see Attachment A.1) 

• Status of approved agreements, commitments, or changes 

• Changes in key personnel (see Contact List, Attachment A.5) 

• Actions taken pursuant to this agreement including percent completion 

• Photographs illustrating actions taken during the month (see Attachment A.2) 

• Results of sampling and tests and other data received or generated by DOE 
pursuant to this agreement 

• All actions or activities completed during the month 

• Actions or activities planned for the next two months 

• Field changes made during the month (see Attachment A.4) 

• A description of any delays or problems that arose during the execution of the 
work described in this agreement and any steps taken by DOE to alleviate such 
delays and problems. 

 

 

 

 



 

  

2.  RECENT AND UPCOMING ACTIVITIES  
  
ER/SOILS PROJECT 
 
OU-1 Pump & Treat, Soil Vapor Extraction, Air Sparge and ITRD 
Pump and Treat extraction well 414 was redeveloped due to poor recharge rate 
(specific capacity). Following redevelopment the well returned to service with 
satisfactory results.  
 

Operable Unit 1 Performance 
Monthly Pump & Treat 

Wells 
(Gallons) 

Monthly SVE 
Knockout Tank 

(Gallons) 

Monthly Total Water 
Treated 

(Gallons) 

Cumulative Pump & 
Treat Wells 
(Gallons) 

Cumulative SVE 
Knockout Tank 

(Gallons) 

Cumulative Total 
(Gallons) 

2,304,300 14,291 2,318,591 266,521,080 383,843 266,904,923 
Possible Monthly 
Operating Hours 

Air Stripper Down 
Time Hours 

Operating Time (%) Down Time (%)  

576 0.25 99.96 0.04  
Last Calculated 
Cumulative Air 
 Stripper Mass 

Removal  
(Pounds) 

Date of Last 
Calculated 

Cumulative Air 
Stripper Mass 

Removal 

Last Estimated 
Cumulative Air 
Stripper Mass 

 Removal  
(Pounds) 

Date of Last 
 Estimated 

 Cumulative Air 
 Stripper Mass 

Removal 

 

25.37 12/05/01 26.87 02/06/03  
SVE Down 
Time Hours  

Operating Time (%) Down Time (%)    

0.25 99.96 0.04   
Last Calculated SVE 

Mass Removal 
(Pounds) 

Date of Last 
Calculated SVE 
Mass Removal 

Last Estimated 
Cumulative SVE 
Mass Removal 

(Pounds) 

Date of Last 
Estimated 

Cumulative SVE 
Mass Removal 

 

3,980 12/30/01 4,105 03/03/03  

Note:  Operating hours based on 03/03/03 A.M. to 03/27/03 A.M. 

 

PRS 66 
The second phase of the storm and sanitary sewer reroute projects was completed on 
March 12.  As of March 6, 7904 cubic yards of contaminated soil had been removed 
along with about 5800 cubic yards of clean overburden and asphalt.  Contamination 
extended further to the west under the Building 29 footprint than originally expected.  
Chasing this contamination has increased the total expected removal volume 
significantly.  Water has been encountered in the 15’ to 20’ area.  The requirements of 
the work plan to pump this water to the asphalt-lined pond have been initiated.  The 
shoring contractor is expected to begin his work the week of April 6. 
 
PRS 87 
The results of the sampling indicate contamination in the water and soil directly under 
Building 49.  The sample results from the additional wells indicate no contamination of 
the groundwater in the area.  The samples around the footprint indicate several 
locations where elevated VOCs were found in soil and water.  Additional samples were 
collected at the original Phase I boundary in order to determine if contaminants had 
migrated beyond the proposed property line.  Results of these samples indicate low 
level contaminant migration beyond the original Phase I boundary.  A proposal to 
change the Phase I boundary has been accepted by all parties involved assuming that 



 

  

contamination has not migrated to the new boundary.  Results from the proposed new 
Phase I boundary indicate that no contaminants above MCL have migrated to the 
sample location.  Ohio EPA and MMCIC have approved the new boundary and the 
Phase I transfer process has been initiated. 
 
PRS 266/412 
Verification sampling has been completed and the results indicate that the removal was 
successful.  Site restoration was completed in early October and seeding has occurred.  
The OSC Report will be delivered to the regulators within several weeks. 
 
PRS 41/64/417 
Further Assessment sampling fieldwork was initiated in early November.  The data 
report was delivered to the regulators on December 19.  Binning of PRS 41 (RA) and 64 
(NFA) occurred at the February Core Team meeting.  Ohio EPA needed more 
information prior to binning PRS 417.  A decision on this PRS is expected prior to the 
March Core Team Meeting.  
 
PRS 397 
The Further Assessment Data Report was delivered to the regulators for review in 
December.  This PRS was binned NFA by the Core Team at the February meeting. 
 
 
 
SMPP/TFV PROJECT 
 
Building 19 
The Building Data Package for construction demolition has been completed.  The Core 
Team and public review period will be completed April 3. 
 
Building 28 
The Building Data Package is in development. 
 
Building 34 
Rad surveys are being taken.  Once analysis results are available a path-forward for the 
building demolition and disposal will be defined. 
 
Building 38    
The abatement activity is 100% complete. 
   
HVAC Duct and System Removal 
The exhaust air ducting removal is 90% complete.  This excludes the PP-6E filter banks 
and the external plenum, included in Phase II work.  All Phase I systems and ductings 
are removed. 
 
All other mechanical systems and equipment have been removed. 
 
An estimated 98% of the internal second floor sheet metal and plasterboard walls have 
been removed. 
 



 

  

The majority of miscellaneous furniture and fixtures have been removed from the 
building.  Rooms are being cleared as work progresses. 
 
First and second floor walls and second floor remain to be removed.  Interior demolition 
is to be completed by March 2003. 
 
A-Line and F-Line Removal      
Work progresses to evaluate floor and pedestal removal prior to building demo. 
 
Drain Lines, Sumps, and Tanks 
These activities were started at the end of January 2003.  To date, approximately 80% 
of above-grade drain lines have been removed.   The sump and tank characterization 
continues with results expected by month end. 
 
Phase II  
Demolition of the stack and building is anticipated to be completed between the middle 
and the end of May 2003. 
 
Building 47 
Work has begun on preparing work plans for safe shutdown and construction 
demolition. 
 
Building 49 
Asbestos abatement was completed February 27.  The building data package was 
submitted to the Core Team on February 19.  CH2M Hill asked for an accelerated 
review of the package.  Demolition began March 12.   
 
Building 60 
The building data package for the construction demolition was submitted to the Core 
Team on March 10.  The Core Team and public review period will be completed April 8.  
This building data package contains final rad survey results. 
 
Building 89 
Final building walk-throughs (to receive this leased building from MMCIC) have been 
completed and work has begun on preparing Work Plans and building data packages 
for safe shutdown and construction demolition of the building. 
 
Building 94 
The building was demolished on March 10.  Slab removal and site restoration is in 
progress. 
 
Building 95 
Demolition was completed on March 5. 
 
G, GW, W Buildings 
Work has begun on preparing work plans for safe shutdown and construction 
demolition. 
 
 



 

  

H-Building 
Work has begun on Decontamination and Safe Shutdown Work Packages.  The Draft 
Action Memorandum is approximately 95% complete.  The document is currently 
undergoing CH2M Hill internal review. 
 
HH-Building 
The subcontract has been placed on hold for up to six (6) months because of funding 
restraints.  The subcontractor’s facilities will remain on site and the submittal process 
will continue through the delay. 
 
WD/23/125 Buildings 
The demolition contractor’s (BNFL) mobilization is complete.  The contractor is 
submitting Integrated Work Control Packages for decontamination and demolition 
activities.  Electrical power transfer for temporary electrical power to WD and WDA is 
complete.  Isolation of all remaining utilities is in progress.  Building characterization 
continues with BNFL and CH2M Hill supporting the activity. 
 
 
 
MAIN HILL PROJECT  
 
During the month of February the Main Hill Project transferred 4,417 cubic feet of low 
level waste from R/SW-Building and 4,256 cubic feet of low level waste from T-Building.  
For CY2003 this brings a total of 11,445 cubic feet for R/SW and 6,948 cubic feet for  
T-Building.  
 
The Action Memorandum for R/SW and T-Building were approved and distributed for 
public comment.  The notice went out in the local newspaper on March 3. 
 
Work continues in T-Building removing unaffected (uncontaminated) concrete from both 
the block walls and concrete slab.  The work has been accelerated per the baseline 
schedule and will help in completing the removal of any contamination from the prior 
polonium operations. 
 
Work continues in SW/R on the removal of suspected TRU waste in the red ductwork.  
The ducts have been removed and we are currently evaluating the plenum for potential 
TRU.  In addition, work continues in other areas such as the critical path (R-108), the 
old ERS area, and SW-152.  



 

  

 
     

Waste Stream Report - 
March 2003 

   

(Reporting period March 1 thru March 31, 2003) 
     

   Current FY03 
   Period Waste 
  Waste in Waste Shipped 

Waste Type Units Storage Shipped FYTD 

     
Hazardous (SS) LBS. 27,487 0 0 
   - ER CU. FT. 550 0 0 

     
Solid Waste Disposition     
Construction CU. YDS. 0 1,730 6,090 

      
TRU CU. FT. 5,881 0 1,387 

     
Mixed CU. FT. 0 0 55 

     
Low-Level Radioactive Total 26,481 191,548 489,789 
Envirocare CU. FT  172078 391,124 
NTS CU. FT  19,470 98,665 

     
      

Recycle Units YTD Waste Shipped  

Metal TONS  0 0 
Glass TONS  0 1 
Paper TONS  0 1 
Tires EACH  73 73 

     

     



 

  

 

Table 1.  Document Status 

DELIVERABLE STATUS PROJECTED/ 
DELIVERY DATE COMMENTS 

ER PROJECT – Soils 
• Miami Erie Canal 

RRE 
 
 
 
• Miami Erie Canal 

Ecological Risk 
Assessment 

 
• Canal Benzo-(a)-

pyrene SAP 
 
• Canal Benzo-(a)- 

pyrene Data 
Report 

Draft to EPA 
 Revision 1 
 Revision 2 
Public Review Draft  
 
Draft to EPA 
Draft, Comments 
Public Review Draft 
 
Working Draft to DOE 
 
 
Working Draft to DOE 
Draft to EPA 
Draft Proposed Final 
Final 

03-02-00 (actual) 
04-26-00 (actual) 
04-26-00 (actual) 
TBD 
 
 
05-15-00 (actual) 
TBD 
 
11-29-01 (actual) 
 
 
03-28-02 (actual) 
04-18-02 (actual) 
10-22-02 (actual) 
12-11-02 (actual) 

EPA comments 03-29-00 
EPA comments 05-10-00 
Need to resolve PAH 
background issue 
 
EPA comments 04-25-00 
EPA comments 06-12-00 
 
 
Samples collected 02-14-02. 
Approach to sampling 
documented in Data Report. 
 
USEPA comments 05-7-02 
OEPA comments 05-23-02 

Phase I  
• Ecological Scoping 

Report 
 
 
• Residual Risk 

Evaluation 
 
 
• Proposed Plan 
 
 
 
• Record of Decision 
 
 
 
• Environmental 

Summary 

 
Draft to EPA 
Public Review Draft 
Final 
 
Draft to EPA 
Public Review Draft 
Final 
 
Draft to EPA 
Public Review Draft 
Public review Draft 
 
Draft to EPA 
Draft Proposed Final 
Draft Proposed Final 
 
Draft to EPA 
Draft to EPA 
Final 

 
06-06-02 (actual) 
09-19-02 (actual) 
3-20-03 (actual) 
 
07-02-02 (actual) 
09-19-02 (actual) 
3-20-03 (actual) 
 
08-19-02 (actual) 
09-30-02 (actual) 
03-26-03 (actual) 
 
10-02-02 (actual) 
11-13-02 (actual) 
3-20-03 (actual) 
 
11-14-02 (actual) 
04-30-03 
TBD 

TCE contamination of PRS 
87 halted transfer. Pursuing 
transfer with modified 
boundary contingent on well 
sampling data. 

• OU1 Rebound 
Test Proposal 

Working Draft to DOE 
Draft to EPA 
Final 

11-18-02 (actual) 
11-26-02 (actual) 
04-30-03 

Core Team has agreed to 
test plan and scope. Cost 
issues remain to be resolved 
before finalization of plan. 

• PRS 7 SAP Working Draft to DOE 
Draft to EPA 
Recommendation Page 
to Core Team 

04-11-01 (actual) 
04-16-01 (actual) 
01-05-03 (actual) 

Core Team has approved 
finalization pending decision 
on path forward for entire 
sanitary system. 

• PRSs 31-36, 125 
& 270 Package 

Working Draft to DOE 
Draft to EPA 
Public Review Draft 
Final 

09-26-02 (actual) 
09-30-02 (actual) 
12-04-02 (actual) 
03-03-03 (actual) 

 



 

  

Table 1.  Document Status 

DELIVERABLE STATUS PROJECTED/ 
DELIVERY DATE COMMENTS 

• PRSs 41, 64, & 
417 SAP 

 
• PRSs 41, 64, & 

417 Data Report 
 
• PRS 41 Pkg 
 
 
 
• PRS 64 Pkg 
 
 
 
• PRS 417 Pkg 
 

Draft to EPA 
Final 
 
Revision 0 
 
 
Add. 1 Draft to EPA 
Bin 
Public review Draft 
Final 
Add. 1 Draft to EPA 
Bin 
Public review Draft 
Final 
Add. 1 Draft to EPA 
Bin 
Public review Draft 

10-07-02 (actual) 
12-03-02 (actual) 
 
12-19-02 (actual) 
 
 
01-23-03 (actual) 
02-19-03 (actual) 
02-26-03 (actual) 
04-09-03 
01-23-03 (actual) 
02-19-03 (actual) 
02-26-03 (actual) 
04-09-03 
01-23-03 (actual) 
03-19-03 (actual) 
04-02-03 (actual) 

PRS 417 added 

• PRSs 66, 40, 80 
SAP 

 
 
 
 
• PRSs 66, 40, 80 

AM/EE/CA 
 
 
 
 
 
 
• PRSs 66, 40, 80 

Work Plan 
 
• PRSs 66, 40, 80 

VSAP 
 
• PRS 66 Phase 

II/III Data Report 
 
• PRS 66 Phase IV 

Data Report 
 
 
• PRS 80 Package 

Draft to EPA 
 Revision 1 
 Revision 2 
Final to EPA 
 Revision 1 
 
Preliminary to DOE 
Preliminary to OEPA 
Working Draft to DOE 
Draft to DOE 
Draft to EPA 
Public Review Draft 
Final 
 
Draft to EPA 
Final 
 
Draft to DOE/EPA 
Final 
 
Draft to Core team 
 
 
Draft to Core team 
 
 
 
Public Review Draft 
Final 

10-25-99 (actual) 
11-08-99 (actual) 
January 00 
November 00 
01-09-01 (actual) 
 
09-27-01 (actual) 
10-10-01 (actual) 
05-23-02 (actual) 
06-25-02 (actual) 
07-03-02 (actual) 
10-31-02 (actual) 
TBD 
 
12-02-02 (actual) 
02-03-03 (actual) 
 
02-26-03 (actual) 
04-18-03 
 
02-26-03 (actual) 
 
 
04-02-03 
 
 
 
06-18-02 (actual) 
08-28-02 (actual) 

 
 
 
 
 
 
 
 
 



 

  

Table 1.  Document Status 

DELIVERABLE STATUS PROJECTED/ 
DELIVERY DATE COMMENTS 

• PRSs 72, 73, 87 
SAP 

 
 
• FA Data Report 
 
 
 
• PRSs 72, 73, 87 

Package 
 
• PRSs 72 & 73 
 
 
 
• PRS 87 FA Data 

Report 
 
• PRS 87 Package 

Working Draft to DOE 
Draft to EPA 
Final to EPA 
 
Revision 0 
Revision 1 
Revision 2 
 
Working Draft to DOE 
Draft to Core Team 
 
Binned NFA 
Public Review Draft 
Final 
 
Rev. 0 
 
 
Binned RA 
Addendum 1 Draft to 
EPA 

05-29-01 (actual) 
06-07-01 (actual) 
01-30-02 (actual) 
 
09-26-01 (actual) 
01-30-02 (actual) 
04-04-02 (actual) 
 
09-26-01 (actual) 
12-06-01 (actual) 
 
01-16-02 (actual) 
04-01-02 (actual) 
06-05-02 (actual) 
 
04-15-03 
 
 
12-11-02 (actual) 
04-15-03 
 

 
 
 
 
 
Response to Comments 
 
 
Addendum 
 
 
Only PRSs 72&73 
PRS 87 FA pending 
additional sampling 
 
FA sampling complete 

• PRS 76 Data 
Report 

 
 
 
• PRS 76 Area 

Lithology & VOC 
SAP 

 
• PRS 76 Area 

Lithology & VOC 
Data Report 

 
• PRS 76 Package 

Addendum 

Working Draft to DOE 
Draft to EPA 
Final to EPA 
Revision 1 
 
Draft to EPA 
Final to EPA 
 
 
Draft to EPA 
Final to EPA 
 
 
Working Draft to DOE 
Draft to EPA 
Draft to EPA 

06-13-01 (actual) 
06-27-01 (actual) 
09-25-01 (actual) 
01-30-02 (actual) 
 
07-02-02 (actual) 
TBD 
 
 
TBD 
TBD 
 
 
09-26-01 (actual) 
01-08-02 (actual) 
TBD 

SAP for VOC sampling 
deferred 
 
Response to comments 
 
 
 
 
 
 
 
 
 
Addendum #1 
 
Addendum #2 for VOC FA 

• PRS 123 Package Final 02-06-03 (actual)  
• PRS 124 Package Draft to Core Team 

Binned RA 
Public Review Draft 
Final 

04-18-01 (actual) 
05-30-01 (actual) 
07-31-02 (actual) 
03-07-03 

Building 48 hillside 

• PRSs 154/238 
SAP 

 
• PRSs 154/238 

Data Report 
 
• PRS 154/238 

Package 
 
 

Draft to EPA 
Final to EPA 
 
Revision 0 
 
 
Binned RA 
Add. 1 Draft to EPA 
PRS Package PRD 
Respond to comments 
Final 

06-06-02 (actual) 
06-26-02 (actual) 
 
12-03-02 (actual) 
 
 
12-11-02 (actual) 
12-03-02 (actual) 
01-22-03 (actual) 
04-18-03 
04-25-03 

 



 

  

Table 1.  Document Status 

DELIVERABLE STATUS PROJECTED/ 
DELIVERY DATE COMMENTS 

• PRSs 266/412 
Unique Work Plan 

 
• PRSs 266/412 

VSAP 
 
• PRSs 266/412 

VerificationData 
Report 

 
• PRS 266/412 OSC 

Report 
 

Draft to EPA 
 
 
Draft to EPA 
Final to EPA 
 
Rev. 0 complete 
 
 
 
Draft to CT 
Final 
 

04-08-02 (actual) 
 
 
05-02-02 (actual) 
06-26-02 (actual) 
 
04-15-03 
 
 
 
04-15-03 
TBD 

Work conducted under the 
Contingent Action Memo 

• PRS 267 SAP 
 
 
 
• PRS 267 Data 

Report 
 
• PRS 267 Add 1 

Working Draft to DOE 
Draft to EPA 
Final 
 
Revision 0 
 
 
Preliminary Draft for 
Core Team 
consideration 

04-04-02 (actual) 
04-04-02 (actual) 
04-23-02 (actual) 
 
09-19-02 (actual) 
 
 
04-09-03 

 

• PRS 269 Data 
Report 

 
• PRS 269 Package 

Addendum 1 

Revision 0 complete 
 
 
Working Draft to DOE 
Draft to Core Team 
Public Review Draft 

2-27-03 (actual) 
 
 
2-13-03 (actual) 
2-27-03 (actual) 
4-09-03 

 

• PRSs 274/275 
Package 

 
 
 
• PRSs 274/275 

Unique Work Plan 
 
• PRSs 274/275 

Fact Sheet 
 
• PRSs 274/275 

VSAP 
 
• PRSs 274/275 

Data Report 
 
• PRSs 274/275 

OSC Report 

Binned RA 
Draft to EPA 
Public Review 
Final 
 
Draft to EPA 
 
 
Public Distribution 
 
 
Draft to EPA 
Final 
 
Revision 0 
Revision 1 
 
Working Draft to DOE 
Draft to EPA 
Final 

02-20-02 (actual) 
12-03-02 (actual) 
12-28-02 (actual) 
02-27-03 (actual) 
 
04-04-02 (actual) 
 
 
04-04-02 (actual) 
 
 
04-04-02 (actual) 
04-29-02 (actual) 
 
06-06-02 (actual) 
09-19-02 (actual) 
 
09-12-02 (actual) 
09-24-02 (actual) 
10-31-02 (actual) 

RA based on data presented 
informally by project 
 
 
 
Work conducted under the 
Contingent Action Memo 
 
 
 
 
 
 
 
Includes SAP data 
Includes VSAP data 



 

  

Table 1.  Document Status 

DELIVERABLE STATUS PROJECTED/ 
DELIVERY DATE COMMENTS 

• PRSs 277/278 
SAP 

 
• PRSs 277/278 FA 

Data Report 
 
• PRS 277/278 

Package 
 
 
 
• PRSs 277/278 

Fact Sheet 
 
• PRSs 277/278 

VSAP 
 
• PRSs 277/278 

Verification Data 
Report 

 
• PRSs 277/278 

OSC Report 

Draft to EPA 
Final 
 
Revision 0 
 
 
Working Draft to DOE 
Binned RA 
Public Review Draft 
Final 
 
Public Distribution 
 
 
Draft to EPA 
Final 
 
Revision 0 
 
 
 
Draft to EPA 
Final 

08-15-00 (actual) 
01-12-01 (actual) 
 
09-26-01 (actual) 
 
 
09-26-01 (actual) 
02-20-02 (actual) 
04-04-02 (actual) 
06-18-02 (actual) 
 
08-28-02 (actual) 
 
 
10-08-02 (actual) 
11-25-02 (actual) 
 
01-16-03 (actual) 
 
 
 
01-16-03 (actual) 
03-06-03 (actual) 

 

• PRS 282 SAP 
 
 
• PRS 282 Data 

Report 
 
• PRS 282 Package 

Addendum 1 

Draft to EPA 
Final 
 
Revision 0 
 
 
Draft to EPA 
Binned NFA 
Public Review Draft 
Final 

04-04-02 (actual) 
04-23-02 (actual) 
 
11-25-02 (actual) 
 
 
11-25-02 (actual) 
12-11-02 (actual) 
01-08-03 (actual) 
03-06-03 (actual) 

 

• PRS 397 SAP 
 
 
 
• PRS 397 Data 

Report  
 
• PRS 397 Package 

Working Draft to DOE 
Draft to EPA 
Final 
 
Revision 0 
 
 
Add 1 Draft to EPA 
Public Review Draft 
Final 

08-30-02 (actual) 
09-04-02 (actual) 
09-30-02 (actual) 
 
12-17-02 (actual) 
 
 
01-23-03 (actual) 
02-26-03 (actual) 
04-09-03 

 

• PRSs 423-428 
Package 

 
 
 
 
• PRS 423-428 

Action Memo 

Draft to Core Team 
Binned RA 
Draft Proposed Final 
Public Review Draft 
Final 
 
Draft to EPA 

06-18-01 (actual) 
07-18-01 (actual) 
10-21-02 (actual) 
11-13-02 (actual) 
03-06-03 (actual) 
 
TBD 

Main Hill UGLy 



 

  

Table 1.  Document Status 

DELIVERABLE STATUS PROJECTED/ 
DELIVERY DATE COMMENTS 

• PRSs 437-439 
Package 

 
 
 
 
• PRS 437-439 

Action Memo 

Draft to Core Team 
Binned RA 
Draft Proposed Final 
Public Review Draft 
Final 
 
Draft to EPA 

06-14-01 (actual) 
07-18-01 (actual) 
10-21-02 (actual) 
11-13-02 (actual) 
03-06-03 (actual) 
 
TBD 

Main Hill UGLy 

• PRS 440 Package 
 
 
 
 
 
• PRS 440 Action 

Memo 

Draft to Core Team 
Binned RA 
Draft Proposed Final 
Public Review Draft 
Final 
 
Draft to EPA 

06-14-01 (actual) 
07-18-01 (actual) 
10-21-02 (actual) 
11-13-02 (actual) 
03-06-03 (actual) 
 
TBD 

Main Hill UGLy 

• EG-2 Remedial 
Action Plan 

Submit to Fire Marshall 3-11-03 (actual)  

• Test Fire Valley 
Soil Action Memo 

Working Draft to DOE 
Draft to EPA 
Public Review Draft 

TBD 
TBD 
TBD 

AM to cover PRS 154, 238, 
WD soil, BDs 23, 125, & HH 
slab and soil 

• UGL Action Memo Working Draft to DOE 
Draft to EPA 
Public Review Draft 

09-26-02 (actual) 
10-02-02 (actual) 
TBD 

 PRSs 423-440 

• Petro Piles CSAP 
 
 
• Petro Piles Data 

Report 

Draft to EPA 
Final to EPA 
 
Revision 0 

05-02-02 (actual) 
05-22-02 (actual) 
 
TBD 

 
 
 
After Phase I transfer 

MAIN HILL PROJECT 
• R/SW Building 

Action Memo 
Working Draft to DOE 
Draft to EPA 
Draft Proposed Final 
Public Review Draft 
Draft Proposed Final 
 Revision 1 
Public Review Draft 

06-21-00 (actual) 
08-07-00 (actual) 
10-10-00 (actual) 
11-29-00 (actual) 
 
11-26-02 (actual) 
03-06-03 (actual) 

 
 
 
 
ARARs addition 

• T Building Action 
Memo 

 
 
 
• T Building BDP 

Working Draft to DOE 
Draft to EPA 
Public Review Draft  
Final 
 
Draft to Core Team 
Public Review Draft  
Final 

08-05-02 (actual) 
11-25-02 (actual) 
03-06-03 (actual) 
TBD 
 
11-26-02 (actual) 
03-06-03 (actual) 
TBD 

 

SMPP / TEST FIRE VALLEY PROJECT 
• Building 19 BDP Working Draft to DOE 

Public Review Draft 
Final 

02-24-03 (actual) 
03-05-03 (actual) 
TBD 

Demolition 



 

  

Table 1.  Document Status 

DELIVERABLE STATUS PROJECTED/ 
DELIVERY DATE COMMENTS 

• Building 27 BDP 
 
 
 
• Building 27 Close-

out report 

Working Draft to DOE 
Public Review Draft 
Final 
 
Working Draft to DOE 
Final 

10-03-02 (actual) 
10-16-02 (actual) 
TBD 
 
12-16-02 (actual) 
TBD 

Demolition 
 
Final reports on hold 
pending resolution of Pb-210 
issue. 

• Building 28 BDP 
 

Working Draft to DOE 
Draft to EPA 
Binning 
Public Review Draft 
Final 

TBD 
TBD 
TBD 
TBD 
TBD 

Transition 
Not on Building priority list 

• Building 34 BDP 
 
 
• Building 34 Close-

out Report 

Public Review Draft 
Final 
 
Working Draft 
Final 

05-01-03 
TBD 
 
TBD 
TBD 

Demolition 

• Building 47 BDP 
 
 
• Close-out Report 

Working draft to DOE 
Public review Draft 
Final 
Working Draft 
Final 

TBD 
TBD 
TBD 
TBD 
TBD 

 

• Building 49 BDP 
 
 
• Close-out Report 

Public Review Draft 
Final 
 
Working Draft 
Final 

02-19-03 (actual) 
TBD 
 
TBD 
TBD 

Change from transition to 
demolition 

• Building 60 BDP 
 
 
 
• Close-out report 

Working Draft for DOE 
review 
Public Review Draft 
 
Working Draft 
Final 

03-05-03 (actual) 
 
03-10-03 (actual) 
 
TBD 
TBD 

Demolition 

• Building 61 BDP Working Draft to DOE 
Draft to Core Team 
Binning 
Public Review Draft 
Final 

09-09-02 (actual) 
09-18-02 (actual) 
11-25-02 (actual) 
12-04-02 (actual) 
03-24-03 (actual) 

Transition 

• Building 89 
 
 
 
• Close-out Report 

Working draft for DOE 
review 
Public Review Draft 
Final 
Working Draft 
Final 

03-27-03 (actual) 
 
04-03-03 
TBD 
TBD 
TBD 

 

• Building 94 BDP 
 
 
• Close-out Report 

Working Draft to DOE 
Public Review Draft 
Final 
Working Draft 
Final 

01-14-03 (actual) 
01-21-03 (actual) 
TBD 
TBD 
TBD 

Demolition 
 



 

  

Table 1.  Document Status 

DELIVERABLE STATUS PROJECTED/ 
DELIVERY DATE COMMENTS 

• Building 95 BDP 
 
 
 
 
• Building 95 

Closeout Report 

Draft to Core Team 
Binned NFA 
Public Review Draft 
Final 
 
Working draft to DOE 
Final 

05-15-02 (actual 
07-11-02 (actual) 
09-04-02 (actual) 
10-09-02 (actual) 
 
4-30-03 
TBD 

Demolition 

• A Building BDP 
 
 
• Demolition Work 

Plan 
 
• Closeout Report 

Working draft to DOE 
Public Review Draft 
 
Plan complete 
 
 
Working Draft to DOE 
Final 

04-01-03 
TBD 
 
TBD 
 
 
TBD 
TBD 

Demolition 

• H Building Action 
Memo 

 
 
• Demolition Work 

Plan  
 
• VSAP 
 
• Data Report 
 
• OSC Report 

Working draft to DOE 
Draft for CT review 
Draft Proposed Final  
Public Review Draft 
Working draft for DOE 

04-01-03 (actual) 
04-08-03  
05-15-03 
05-21-03 
04-22-03 
 
 
TBD 
 
TBD 
 
TBD 

Demolition 

• I-Building Action 
Memo 

 
 
 
• I-Building CSAP  
 
 
• I Building Data 

Report 
 
• I-Building OSC 

Report 

Draft to EPA 
Draft Proposed Final 
Public Review Draft 
Final 
 
Draft to EPA 
Final to EPA 
 
Working Draft to DOE 
Revision 0 
 
Working Draft to DOE 
Draft to EPA 
Final 

01-17-02 (actual) 
02-11-02 (actual) 
02-12-02 (actual) 
05-06-02 (actual) 
 
03-25-02 (actual) 
04-22-02 (actual) 
 
11-18-02 (actual) 
11-25-02 (actual) 
 
11-20-02 (actual) 
11-25-02 (actual) 
01-29-03 (actual) 

Demolition 
 
Document sequence 
complete 

• Buildings 23 / 125 
Action Memo 

Working Draft to DOE 
 

TBD   

 



 

  

 

Table 2. Remediation Field Work Status 

DELIVERABLE STATUS 
PROJECTED 

START / FINISH 
DATE 

COMMENTS AFFECTED 
PRSs 

ER PROJECT 
• OU-1 Capture 

Zone Test 
O&M in progress    

• AS/SVE, Pump 
& Treat Systems 

O&M in progress   8, 9, 11, 12 

• OU-9 
Groundwater 
Monitoring 

Quarterly January (actual) 
April 
July  
October  

  

• PRSs 41/64/417 
Sampling 

Start 
Finish 

11-04-02 (actual) 
11-21-02 (actual) 

 41, 64, 417 

• PRS 66 Phase I 
Removal 

 
• PRS 66 Multi 

Phase Removal 

Start 
Finish 
 
Start 
Finish removal 
Finish 
verification and 
backfill 

10-28-02 (actual) 
04-30-03 
 
01-06-03 (actual) 
01-02-04 
07-15-04 

 40, 66, 80 

• PRS 277/278 
Removal 

Start 
Finish 

10-23-02 (actual) 
12-12-02 (actual) 

 277, 278 

• Building 49 
Wells Installation 

 
• Building 49 

Trench Sampling 

Start 
Finish 
 
Start 
Finish 

10-14-02 (actual) 
10-19-02 (actual) 
 
10-21-02 (actual) 
11-12-02 (actual) 
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SMPP / TFV PROJECT 
• BD 27  

Demolition 
Start  
Finish 

11-19-02 (actual) 
12-17-02 (actual) 

  

• BD 49 
Demolition 

Start 
Finish 

03-12-03 (actual) 
04-08-03 

  

• BD 60 
Demolition 

Start 
Finish 

04-03-03 
04-24-03 

  

• BD 89 
Demolition 

Start 
Finish 

05-05-03 
05-14-03 

  

• BD 19 
Demolition 

Start 
Finish 

05-14-03 
05-22-03 

  

 
 
 
 
  
 
 
 



 

  

FFA Milestone Events and Dates – FY03 
Milestone Event Project Milestone Date Comments 

I Building OSC Report SMPP/TFV 04-Dec-02 Complete November 
25, 2002 

PRS 277/278 OSC 
Report 

Environmental 
Restoration 

30-Jan-03 Complete January 16, 
2003 

Annual Schedule 
Update 

All 31-Mar-03 
 

Complete March 28, 
2003 

PRS 397 Data Report Environmental 
Restoration 

01-Apr-03  Complete December 
17, 2002 

PRS 238 & PRS 154 
Data Report 

Environmental 
Restoration 

01-Apr-03  Complete December 
3, 2002 

PRS 269 Data Report Environmental 
Restoration 

03-Apr-03  Complete February 
17, 2003 

Annual Report of 
Effectiveness of 
Institutional Controls 

MCP 13-Jun-03 
 

 

PRS 266 OSC Report Environmental 
Restoration 

19-Jun-03   

PS/EG4 Buildings 
(includes PRS 411) 
OSC Report 

SMPP/TFV 05-Aug-03  Requested change to 
4QFY04 on October 
30, 2002: USEPA 
approved change to a 
date to be established 
in March 03 milestone 
submittal (1/13/03) 

Building 31 & 31A  
OSC Report 

SMPP/TFV 04-Sep-03  Requested change to 
FY06 on October 30, 
2002: USEPA 
approved change to a 
date to be established 
in March 03 milestone 
submittal (1/13/03) 

Building 30 OSC 
Report 

SMPP/TFV 30-Sep-03  Requested change to 
FY06 on October 30, 
2002: USEPA 
approved change to a 
date to be established 
in March 03 milestone 
submittal (1/13/03) 

Note: Milestone event is delivery of Draft document to EPA and OEPA 
 



 

  

 
Community Relations Activities During March 2003 
 
 The MAC Meeting was held Friday, March 14.  Meeting minutes (paper distribution 
only) are included in this report. 
  
Seven visitors used the CERCLA Public Reading Room during the month of March. 
 
 
Delays, Problems and Remedies 
 
 



 

  

 
 
 
 
 
 
 
 
 
 
 

ATTACHMENT A.1 
 
 
 

MINUTES OF THE MONTHLY PROJECT MANAGERS MEETING 
 
 



 

  

MINUTES FROM THE MONTHLY FFA MEEETING  
March 19, 2003 

 

GENERAL TOPICS 
Report on February Action Items – There were five action items identified during the 
February meeting. The minutes of that meeting reported in the February FFA Monthly 
Report indicate that all five were addressed. 
 
The regulators acknowledge receipt of the February FFA Monthly Report. There were 
no corrections for the minutes. Brian Nickel had a follow –up question concerning the 
eventual disposition/tracking of the location with elevated Th-230, 232 and Pu-239 
encountered in the PRS 66 sewer reroute project (reported originally in the 
December/January FFA Monthly). Monte Williams indicated this question has not been 
resolved. The location could be addressed as part of an existing PRS (not necessarily 
PRS 66) or it could become a new PRS. In response to Brian’s request, Monte will 
provide copies of the data and an illustration of the location. 
 
No changes in the monthly report or document distribution list were requested. 
 
HIGHLIGHTS / QUESTIONS ON PROJECT UPDATES 
(Editor’s note: The information presented in Section 2 “Recent and Upcoming Events” of 
the Monthly FFA Report was provided to the regulators in advance of this meeting.) 
 
ER (Monte Williams) 
As of March 18, 9152 cubic yards of contaminated soil has been removed from PRS 66 
along with 7074 cubic yards of clean overburden and slope back and 1625 cubic yards 
clean asphalt. By next month’s meeting, the shoring effort will begin. This will involve 
drilling 30 in holes for installation of 40 ft long I beams that support the shoring. 
 
We are moving forward on the Phase I effort. We have received comments from OEPA 
on the Proposed Plan and are targeting start of public review for Wednesday, March 26. 
This will be discussed more at the Core Team meeting later today. 
 
Brian Nickel asked if we are at risk of stopping PRS 66 because of budget constraints. 
Monte indicated that is a possibility.  We budgeted for 600,000 cubic feet of 
contaminated soil disposal from PRS 66 in FY 03. We could reach that by late May. 
 
The PRS 66 VSAP was sent to the regulators for review and comment. The thirty day 
review period ends next week. We are very interested in obtaining and resolving any 
comments soon. There are areas where we could start the verification effort and relieve 
some of the congestion in the work zone. 
 
SM/PP/TFV (Bob Ransbottom) 
The weekly working meetings with the regulators resumed yesterday. After yesterday’s 
meeting, there was a tour of Building 19. The big issue with this building is how we will 
do the rad surveys on the corrugated metal. There are two-three approaches possible. 
Our rad engineers are evaluating these options. When the preferred approach is 
determined, we will share that with the regulators. The Building 19 Building Data 



 

  

Package was submitted to the regulators on March 5.  The newspaper ad did not 
appear on the date requested; it should appear in today’s Miamisburg News.  The 
Building 28 (transition building) BDP is in development.  The Building 34 Rad surveys 
are being taken. Once analysis results are available a path-forward for the building 
demolition and disposal will be defined. The fugitive dust control issue for Building 38 
Phase II and stack demolition Work Plans is resolved with OEPA.  We are looking for 
agreement from USEPA.  The work plans and fugitive dust control languages were sent 
(e-mail Ransbottom to Seely) yesterday.  Work has begun on work plans, safe 
shutdown, and construction demolition of Building 47. There are ongoing discussions 
with the city about taking over fire protection. Demolition of Building 49 began on March 
12. The building will be demolished to the slab and the ER project will complete PRS 
87. The Building 60 demolition work packages are in place. The BDP was sent to the 
regulators, MMCIC, and MESH on March 10.  The newspaper ad did not appear on the 
date requested; it should appear in today’s Miamisburg News. Our current plans 
indicate demolition could begin as early as April 10.  This would not give the general 
public thirty-day notice. We will monitor schedule progress, and inform MCP and the 
regulators if this situation continues.  Buildings 89 and 61 have been de-leased. Building 
94 was demolished on March 10. Demolition of Building 95 was completed on March 5. 
Preparation work has started on the demolition of Buildings G, GW, and W.  We are 
currently working on moving the trades out. Work on the decontamination and safe 
shutdown work packages for H-Building has started.  The H-Building Action Memo is 
95% complete. The demolition of HH Building is on hold because of funding constraints. 
The demolition subcontractor’s (BNFL) mobilization for Buildings WD/23/125 is 
complete.      
 
Main Hill (Ken Armstrong) 
Last month was a big month for waste volumes.  We have received approval to stage 
materials on the B Building pad, so we expect next month to also be a bigger month.  
 
The action memos for R/SW and T-Building were approved by the regulators and have 
started public review. We appreciate all the effort that went into this accomplishment. 
Work continues in T-Building to remove uncontaminated concrete from block walls and 
the concrete slab.  One of the photos in the February FFA Monthly report (T-Building 
Room 15B photo # 030405) illustrates this effort (eight courses of concrete block) 
removed safely. Work continues in SW/R on removal of suspected TRU waste in the 
red duct work.  The ducts have been removed and we are currently evaluating the 
plenum for potential TRU.  There are only a handful of labs left in SW/R (SW 150 & 152, 
the old ERS area, and R-108).  
  
MMCIC (Dann Bird) 
At the last MRC/MAC meeting there was an excellent presentation by CH2MHill on work 
scope and an excellent presentation by MCP on oversight.  At the next MRC/MAC there 
will be a presentation on the history of OU1.  Mike Owen (head of the DOE HQ Office of 
Legacy Management) is expected to attend the next MRC/MAC and describe the Office 
of Legacy Management and Long Term Stewardship.  Access to the site is changing 
on/around April 1; GP-1 will re-open.  GP-8 will become a construction entrance.  Non-
construction access to Test Fire Valley will be from South Dixie. 
 
 



 

  

MEETINGS BEFORE NEXT FFA MEETING 
 
Continue weekly regulator meetings on March 25 at 2PM EST  
Phase I Status meeting on March 26 at 10AM EST 
 
 
ACTION ITEMS 
 
Provide OEPA measurement results and source locations from PRS 66 sewer reroute  
  
 
NEXT FFA MEETING: April 16 at 9AM (teleconference) 



 

  

 

 
 



 

  

 
DOCUMENT ADDITIONS FOR MARCH 2003 

 

 

Documents Added to the Administrative Record 
 
Updated press clippings for March 2003 
 
Phase I Proposed Plan, Public Review Draft, March 2003 
 
Phase I Ecological Scoping Report, Final, March 2003 
 
Phase I Residual Risk Evaluation, Final, March 2003 
 
Miamisburg Closure Project, Building Data Package, Building 61, Final, March 2003 
 
Miamisburg Closure Project, Potential Release Site Package, PRS 417, Public Review 
Draft, March 2003 
 
 
Documents Added to the Information Repository 
 
 
 



 

  

 
ATTACHMENT A.2 

 
 
 

PHOTOGRAPHS TAKEN DURING THE MONTH OF  MARCH 
 

    
 



 

  

 



 

  

 
 
 



 

  

 
 
 



 

  

 
 



 

  

 
 
 



 

  

 
 



 

  

 
 
 



 

  

 
 



 

  

 
 
 



 

  

ATTACHMENT A.3 
 
 
 

NEWSPAPER ARTICLES GENERATED AS A RESULT OF COMMUNITY 
RELATIONS ACTIVITIES UNDER THIS AGREEMENT 

 
 
 

 



 

  

 
 
 

ATTACHMENT A.4 
 
 

FIELD CHANGE LOG FOR MARCH 
 
 



 

  

 
 FIELD CHANGE LOG FOR MARCH 

 
 
 ADS 

 
 
 Summary of Change 
 (description) 

 
 
 Contractor 

 
 Contractor 
 Change 
 Control No 

 
 Cost 
 Impact1 
 (Y/N) 

 
 Schedule 
 Impact2 
    (Y/N)   

      
      

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
1  Cost Impact - yes if a contractual change is required 
2  Schedule Impact - yes if a deviation from approved schedules will occur 

Note:  In general, a change will be logged here when it is significant enough to invoke the contractor's QA 
change control process 
 



 

  

 
 
 

ATTACHMENT A.5 
 
 

CH2MHILL/CERCLA CONTACT LIST 
 
 



 

  

CH2MILL/CERCLA CONTACT LIST 
 

 
  Contact 

 
 Phone 

 
 FAX 

 
DOE Contacts 

Rob Rothman 
Remedial Project Manager 
US DOE/MCP 
P.O. Box 66 
1 Mound Road 
Miamisburg, Ohio 45343-0066 

937-865-3823 
 
 
E-Mail Address 
Robert.rothman@ohio.doe.gov 

937-865-4489 

   
Jane Greenwalt 
Public Affairs Officer 
US DOE/MCP 
P.O. Box 66 
1 Mound Road 
Miamisburg, Ohio  45343-0066 

937-865-3116 
 
 
E-Mail Address 
Jane.greenwalt@ohio.doe.gov 
 

937-865-4489 
 
 
 
 
 

Sam Cheng 
Main HillTritium Complex 
US DOE/MCP 
P.O. Box 66 
1 Mound Road 
Miamisburg, Ohio 45343-0066 

937-865-4778 
 
 
E-Mail Address 
Sam.cheng@ohio.doe.gov 
 

937-865-4489 

Paul Lucas 
Soils Project 
US DOE/MCP 
P.O. Box 66 
1 Mound Road 
Miamisburg, Ohio  45343-0066 

937-865-4578 
 
 
E-Mail Address 
Paul.lucas@ohio.doe.gov 
 

937-865-4489 

Frank Schmaltz 
Main Hill Non-Rad & Main Hill Rad 
US DOE/MCP 
P.O. Box 66 
1 Mound Road 
Miamisburg, Ohio  45343-0066 

937-865-3620 
 
 
E-Mail Address 
Frank.schmaltz@ohio.doe.gov 
 

937-865-4489 

James Johnson 
Facilities 
US DOE/MCP 
P.O. Box 66 
1 Mound Road 
Miamisburg, Ohio  45343-0066 

937-865-5234 
 
 
E-Mail Address 
James.O.Johnson@ohio.doe.gov 

937-865-4489 

Dick Neff 
Contractor 
US DOE/MCP 
P.O. Box 66 
1 Mound Road 
Miamisburg, Ohio  45343-0066 

937-865-3616 
 
 
E-Mail Address 
Richard.neff@ohio.doe.gov 
 

937-865-4219 

Robert Perrygo 
U.S. Department of Energy 
EM-31/Cloverleaf Building 
1000 Independence Avenue, SW 
Washington, DC  20585-2040 

301-903-7514 
 
E-Mail Address 
Robert.Perrygo@em.doe.gov 
 

301-903-2583 
 
 
 
 



 

  

 
 
  Contact 

 
 Phone 

 
 FAX 

 
CH2MHILL/ Mound Contacts 

 
CH2MHILL 
P.O. Box 3030 
Miamisburg, Ohio  45343-3030 

 
Page: 
937-865-4020 

 
 
937-865-3835 

 
John Fulton 
Site Manager 

 
937-865-4365 
 
E-Mail Address 
Fultjc@doe-md.gov 

 
937-865-3114 

 
John Lehew 
Deputy Site Manager 
 

 
937-865-4155 
 
E-Mail Address 
Lehejg@doe-md.gov 

 
937-865-3114 

 
Mike Ebben 
Administrative Services Manager 

 
937-865-4404 
 
E-Mail Address 
Ebbemd@doe-md.gov 

 
937-865-3099 

 
Kurt Kehler 
SMPP/TFV Project Manager  

 
937-865-4169 
 
E-Mail Address 
Kehlkl@doe-md.gov 

 
937-865-3835 

 
Gene Valett 
Environmental Restoration Project Manager 

 
937-865-4395 
 
E-Mail Address 
Valegl@doe-md.gov 

 
937-865-3725 

 
Jeff Bradford 
Waste Management & Nuclear Materials 
Project Manager 

 
937-865-4420 
 
E-Mail Address 
Bradjd@doe-md.gov 

 
937-865-4380 

 
Tim Heath 
Main Hill Project Manager 

 
937-865-3981 
 
E-Mail Address 
Heattr@doe-md.gov 

 
937-865-3415 

 
Dave Rakel 
ER Project – CERCLA 

 
937-865-4203 
 
E-Mail Address 
Rakeda@doe-md.gov 

 
937-865-3725 
 
Pager:  636-1611 



 

  

 
 

CONTACT 
 

PHONE 
 

FAX 
 

 
Jeff Stapleton 
Environmental Compliance Manager 

 
937-865-5561 
 
E-Mail Address 
Stapjs@doe-md.gov 

 
937-865-3725 
 
Pager:  978-2553 

 
Ron Paulick 
Environmental Compliance - Chemist 

 
937-865-4080 
 
E-Mail Address 
Paulrp@doe-md.gov 

 
 
 
Pager:  341-4607 

 
Mark Gilliat 
ER Project – Geologist 

 
937-865-4407 
 
E-Mail Address 
Gillimd@doe-md.gov 

 
937-865-4455 

 
Gene Jendrek 
Environmental Compliance 
 

 
937-865-4205 
 
E-Mail Address 
Jenedef@doe-md.gov 

 
937-865-3725 

 
Keith McMahan 
ER Project – Engineer 
 

 
937-865-3462 
 
E-Mail Address 
Mcmab@doe-md.gov 

 

 
Chuck Finkenbine 
ER Project – Rad Con POC 
 

 
937-865-4527 
 
E-Mail Address 
Finkcd@doe-md.gov 

 

 
Denny Gault 
ER Project – Engineer 

 
937-865-3913 
 
E-Mail Address 
Gauldj@doe-md.gov 

 

 
Bob Ransbottom 
SMPP/TFV Project – Project Engineer 

 
937-865-4220 
 
E-Mail Address 
Ransrc@doe-md.gov 

 

 
Val Darnell 
SMPP/TFV Project – Contractor 

 
937-865-3655 
 
E-Mail Address 
Darnvk@doe-md.gov 

 

 
Don Kramer 
SMPP/TFV Project – Project Engineer 

 
937-865-4054 
 
E-Mail Address 
Kramdc@doe-md.gov 

 



 

  

 
 

CONTACT 
 

PHONE 
 

FAX 
 

 
Mary Sizemore 
Main Hill Project - Waste Management 

 
937-865-3901 
 
E-Mail Address 
Sizeme@doe-md.gov 

 

 
Christine Lee 
Waste Management 
 

 
937-865-5506 
 
E-Mail Address 
Leecb@doe-md.gov 

 

 
Karen Arthur 
Project Engineer – Soils Project 

 
937-865-3010 
 
E-Mail Address 
Arthkm@doe-md.gov 

 
937-865-3485 
 
Pager:  800-604-4785 

 
US EPA Contacts 

 
David P. Seely 
US EPA Region 5 (SR-6J) 
77 W. Jackson Blvd. 
Chicago, Illinois  60604 

 
312-886-7058 
 
E-Mail Address 
Seely.David@epamail.epa
.gov 

 
312-886-4071 

 
T. Stuart Hill 
US EPA Region 5 (P-19J) 
77 W. Jackson Blvd. 
Chicago, Illinois  60604-3590 

 
312-886-0689 
 
E-Mail Address 
Hill.stuart@epa.gov 
 

 
312-353-1155 

 
Ohio EPA Contact 

 
Brian Nickel 
Ohio EPA 
401 E. Fifth Street 
Dayton, Ohio 45402-2911 
 
 

 
937-285-6468 
 
E-Mail Address 
Brian.nickel@epa.state.oh.
us 

 
937-285-6404 

 
Jane O’Dell 
Ohio EPA 
401 E. Fifth Street 
Dayton, Ohio  45402-2911 
 

 
937-285-6066 
 
E-Mail Address 
Jane.odell@epa.state.oh.us 

 
937-285-6404 

 
Anthony Campbell 
Ohio EPA 
401 E. Fifth Street 
Dayton, Ohio 45402-2911 
 

 
937-285-6069 
 
E-Mail Address 
AnthonyCampbell@epa. 
state.oh.us 

 
937-285-6404 

 
Kathy Lee Fox 
Ohio EPA 
401 E. Fifth Street 
Dayton, Ohio  45402-2911 

937-285-6441 
 
E-Mail Address 
KathyFox@epa.state. 
oh.us 

 
937-285-6404 
 



 

  

 
ODH Contact 

 
Ruth Vandegrift 
Ohio Department of Health 
246 N. High Street 
Columbus, Ohio  43215-1099 
 

 
614-644-2718 
 
E-Mail Address 
Vandeg@gw.odh.state.oh.
us 
  

 
614-466-0381 

 
Celeste Lipp 
Ohio Department of Health 
Bureau of Radiation Protection 
246 N. High Street 
Columbus, Ohio  43215-1099 
 

 
614-728-0395 
 
E-Mail Address 
Clipp@gw.odh.state.oh.us 

 
614-466-0381 
 
 
 

 
ATSDR Contact 

 
Burt Cooper 
Agency for Toxic Substances and Disease 
Registry 
1600 Clifton Road, NE 
Mail Stop E-56 
Atlanta, GA  30333 

 
404-639-6050 

 
404-639-6075 
 

 
 
 
 


